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11 October 1963

MEMORANDUM FOR: Chief, Programs Staff, OsA

SUBJECT : Expansion of Contract Efforts at[:::::::]

1. It is requested that Contracts Division be
permitted to enter into negotiations with [ ] with
regard to expanding the scope of the project. The
expanded scope of the project will include additional
personnel at and also will include a sub-
contract with

2. The attached memorandum gives a cost breakdown
of the proposal in Phases A and B. A memo to the
Contracts Division, dated 8 October, recommended that

be permitted to enter into a sub-contract
with [} covering the amount included in the
attached memo for Phase B.

3. This memorandum is intended to cover both
Phase A and Phase B inclusive, Funds are available for
this in the EAD FY-64 Budget under Item 2C.

Chief, Engineering and Analysis Division
(Special Activities)

Attachment: Cost Breakdown
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3 October 1963

Dear Art:

The attached cost quote gives cost breakdown for:

A. | an expansion of tae Operation;" andTATINTL

B. the proposed Feasibility Hardware project.

A further breakdown of estimated costs for the Feasibility
Hardware project was sent to you on 2 October.

The period of performance of "A'" is to begin as soon as you
desire and end on 3 June 1964. The period of performance for
"B'" is four and one-half months.

‘Both "A" and "B" can be added to our existing contract, or a
separate contract can be negotiated for "B', whichever is more
convenient for you.

If it is agreeable to you, we would like clauses B-36 and B~13
of the Basic Agreement, AF 33(657)-5117, included in the con-
tract to cover the feasibility hardware.

Please call me if you desire further details.

Thank you very much for considering this proposal.

Sincerely,

Attach: CPFF Price Summary (4 copies)
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